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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 202 Date: 12-Nov-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 430

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cross bracing , struts , & façade
erections for the 77 meters elevation . They started at 7:00 AM.

Obra , Barry , Michael , & Pablo came to the site at 9:00 AM. Crews had to install the temporary
bolts on the struts at 77 meters elevation . crews had to prepare their tools & equipment . They were done
at 9:30 AM. Michael , & Barry started on the North strut , Obra & Pablo on the South strut . Crews started
at 10:20 AM. They had to adjust the splice plates on the top , bottom , the angle plates & install temporary
rods & bolts . They were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at
3:25 PM.

Augie , & Casey had to work on the barge rigging materials to the site , & work with the other crews .
Crews started on the South strut at 7:20 AM.

Tony & Carlos had to place the cross bracing pins in dry ice & fly them to the site . They started at
7:10 AM. Crews were done at 7:25 AM.

Jacob , & Samuel had to work on the last retainer plate . Crews had to remove the cover , lubricate ,
rethread the holes , & place the retainer plate . Crews started at 7:15 AM.they were done at 7:30 AM.

I had to inspect the 4 retainer plates . The retainer plates were 100% in contact with the boss plates .
Work was satisfactory & acceptable .

Carlos , Tony , Jacob , Kevin , & Samuel had to work on the struts , cross bracing , & façade plates
erections . Crews started on the South strut at 7:30 AM. They were done at 8:40 AM.

After that , crews had to set the cross bracing , North , & South façade plates . They started on the
cross bracing at 8:40 AM. They were done at 8:55 AM. Crews had to place PTFC on both sides of the
façade plates .They started on the façade plates at 9:00 AM. Crews were done at 10:00 AM.

Then , crews had to install the cross bracing pins . They started at 10:25 AM. Crews were done at
11:30 AM.

In the afternoon , crews had to erect the West struts . They started at 12:40 PM. They had to erect
one of the struts . Crews were done at 1:30 PM.

In addition to that , crews had to unload the barge . They had to fly all the remaining materials to the
W line . They were done at 2:45 PM.

Finally , crews had to set the 2nd strut on the West side . They were done at 3:00 PM. Crews had to
clean the site . They left at 3:20 PM.

Froylan , & Jose came to the site at 9:00 AM. Crews had to work on the access ramp for the 77
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meters elevation . They had to bring their tools & materials to the site . Crews started at 9:45 AM. They
were done at 12:00 PM.

In the afternoon , Froylan had to work on the working platform at 53 meters elevation . He had to
close the gap between the gratings & the tower shafts . He started at 12:40 PM. He was done at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM SAMUEL TORRECILLASIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


